

27-Mar-18	*	*	*	*	*	*	*	*	*	*
Transmit EOI for Publication to WB and Publication by PIU	REOI (Closing Date)	Transmit Shortlist (ER + RFP) to IDA	IDA Clearance of short-list and RFP	Issue of RFP	Opening of RFP (Technical Proposal)	Transmit the TER (Technical Evaluation Report) to IDA	IDA Clearance of TER	Opening of Financial Proposal	Transmit CER (Combined Evaluation Report), Negotiation - Draft Contract to IDA	IDA clearance of draft contract

Status: Updated
Printed: 03-04-2018 15:26

Clerance by CA	Signing of Contract	Mobilization of Contract	Contract Completion Date	Name of Contractor/Nationality& zip code	Contract Value	Expenditure Incurred to Date	
*	27-May-18	17-Jun-18	23-Sep-18		USD 92478.4 (INR 60,00,000)	Nil	